

PROJECT DEVELOPMENT SCHEDULE - RUSH SOUTH											
Pad Name	Pad Size	Construction Phase Start	Construction Phase End	Drilling Phase Start	Drilling Phase End	Completion Phase Start	Completion Phase End	Production Phase Start	Production Phase End	Reclamation Phase Start (Interim)	Reclamation Phase End (Final)
Rush South	7	8/25/2020 to 5/1/2021	5/31/2020 to 5/31/2021	7/1/2020 to 7/1/2021	7/31/2020 to 7/31/2021	10/19/2020 to 10/19/2021	11/21/2020 to 11/21/2021	3/12/2021 to 3/12/2022	TBD	5/4/2021 to 6/1/2022	TBD

Note: Project Development Schedule is subject to change